
UPPER CAMELBACK WASH IMPROVEMENTS
CONSTRUCTION SCHEDULE - PHASE 1
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AUG - NOV' 12
INT. CLOSED

NOV' 12 - MAR' 13

MAY - JAN' 13

La Contessa HOA 
Entrance Closed
Summer 2013

Paradise Memorial 
Garden

SEP - NOV' 12

Multi Use Path
(MUP)

To be opened
in AUG' 13

DEC' 12

Traffic between Gary Rd 
& Poinsettia Dr.

NOV' 12 - JAN' 13
Traffic moved to west 
side of 92nd St.

JAN - MAR' 13
Traffic moved to east 
side of 92nd St.

N.T.S.

ALL DATES ARE TENTATIVE AND SUBJECT TO CHANGE

MAR - MAY' 13
INT. CLOSED


